
CALFED PROGRAM PRIORITIES
FEDERAL FY 2000

INTRODUCTION

The CALFED Bay-Delta Program seeks to develop a long-term comprehensive plan that
will restore ecological health and improve water management for beneficial uses of the
Bay-Delta system. Implementation of the preferred altemative, which includes hundreds
of actions over a period of 30 years or more will be staged, based on clearly established
priorities, with opportunities for adaptive management to assure that the Program
implementation is guided by the best available information and experience.

The cornerstone of CALFED’s implementation strategy is to identify and set priorities for
those actions in a fair, open process involving agency and stakeholder participants. Each
of the eight Program elements includes broad and intensive outreach and coordination
with interested agencies and stakeholders, through technical advisory groups, BDAC, the
Policy Group, public workshops, and other forums. During program implementation this
outreach, coordination, and decision making framework will need to be further refined to
assure that actions selected for implementation are broadly supported and are likely to be
the most cost effective at each stage of the Program.

The eight draft CALFED Program element reports, taken together, constitute the broad
vision for long-term implementation of the Program. Based on extensive coordination
efforts to date, additional details have been proposed for Stage 1 of Program
implementation, which is expected to comprise the first 7 years.

Substantial additional effort has gone into describing those actions which are already
underway or need to be initiated immediately after the Record of Decision is completed.
This additional effort is needed to support advance planning, including budgeting and
agency staffing to allow these actions to proceed without delay after the ROD. These
actions have been grouped into bundles in order to assure that they provide appropriate
geographic and programmatic balance. The Stage 1 a actions are those which have been
proposed for implementation funding in the federal fiscal years 2000 and 2001.

The projected cost for the first two years of implementation is in excess of $700 million,
of which, more than $300 million is projected as necessary for implementation in FY 2000.
Because of the expected limitations on funding expected in FY 2000 it is necessary to
make decisions on a Program wide basis as to how the FY 2000 implementation plan will
be further refined and what priorities will guide the expenditure of limited FY 2000 funds.

CALFED FY 2000 PROGRAM PRIORITIES

The CALFED FY 2000 Program priorities are based on the Stage 1A actions and
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information contained in the Phase II Report and the Draft Implementation Plan which are
appendices to the Revised Draft Programmatic Environmental Impact Statement/
Environmental Impact Report. The Stage 1 A actions which are referenced in these
documents are derived from the individual Program plans which are scientifically and
technically based and which have had broad distribution for scientific and public review
and comment.

All of the actions contained in Stage 1A are expected to lead to broad Program benefits in
diverse areas. Any of the actions identified in Stage 1A could be justified as being
effective for first year implementation. Based on the current activities of the Program and
the ongoing input of CALFED agencies and others, CALFED is proposing a preliminary
list of priorities to more narrowly define FY 2000 expenditures. These priorities are
focused on improvements in the Delta and areas immediately adjoining the Delta as well as
certain system wide priorities which address critical uncertainties or begin the planning and
feasibility work for future implementation.

Focusing on the Delta is crucial because the Delta is the CALFED problem area. It is
where the greatest conflicts over water management exist. While many Delta problems
must be addressed upstream, by focusing on direct solutions within the Delta the greatest
opportunities for all program elements to move forward in a synergistic fashion can be
achieved. Substantial progress towards addressing problems in the Delta is expected to be
made with the priorities which have been identified.

CALFED’s proposed funding priorities for FY 2000 are shown in Attachment 1. A brief
justification for each of the identified priorities is given below. Attachment 2 presents the
current status of Federal funds that are proposed in Congress for appropriation for the
CALFED program. Both the Senate and House versions specify an ecosystem/non-
ecosystem breakdown. Attachment 2 presents a further breakdown by program area for
proposed CALFED funding.

South Delta and Lower San Joaquin River Improvements

The South Delta and Lower San Joaquin River Improvements are proposed for high
priority for implementation because they will incrementally address some of the primary
conflicts in the Bay-Delta system, which are critically important to the ecological health of
the estuary, to the water supply reliability and water quality for 2/3 of the state’s
population and to agricultural production on 4.5 million acres of irrigated land. The
Improvements are designed to address the regional concerns regarding south Delta and
lower San Joaquin River and south Delta fisheries, water quafity, water supply reliability,
recreation, flood control, and wildlife habitat. The preliminary actions include conducting
feasibility and environmental evaluations and implementing corrective actions in the region
as well as in upstream watersheds which affect the quality and quantity of flows in the San
Joaquin River.
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In order to reduce the impacts of state and federal diversions from the Delta while
modestly increasing water supply reliability, diversions need to be timed to coincide with
those periods in which ecological impacts are minimized. The fundamental approach is to
export somewhat more water during times oflow impact, and to export less during times
of high impact. In order to accomplish this goal, the export facilities must have the
physical capacity to export greater flows than currently possible, from both a physical and
regulatory standpoint, during the appropriate periods. The additional flexibility provided
by the new facilities is essential to the success of the proposed Environmental Water
Account.

Long-standing concerns about impacts to local agricultural users due to operation of the
Central Valley Project and the State Water Project need to be concurrently addressed in
order to achieve a balanced regional solution. Therefore the Improvements include a
proposal for channel control structures (barriers), dredging, and modifications to
agricultural intakes in the south Delta region to assure local water supply availability.

Coincident with these water management actions, the Improvements provide for
commensurate progress in in-Delta and near-Deka ecosystem restoration measures, as
well as water quality improvements for drinking water (salinity management) and the
environment (dissolved oxygen improvements).

The actions described above are all inter-related and only a comprehensive regional
solution is implementable from both the technical and public policy standpoints.

North Delta Improvements

The North Delta Improvements primarily tie together ecosystem restoration and flood
control actions in the North Delta and include assessment of the effects of the operation of
the Delta Cross Channel. Many of these activities build around the recent acquisition of
the McCormick-Williamson Tract along the Mokelumne River.

Water Management

Consistent with direction given by Governor Davis and Secretary Babbitt, in FY 2000
CALFED must show progress in implementing all of the component pieces of the Water
Management Strategy. These include Water Use Etficiency, Water Transfers, the
Integrated Storage Investigation (particularly including Groundwater Pilot Projects), and
development of the Environmental Water Account. The proposed FY 2000 budget
breakdown provides money for each of these except water transfers, as it is not capital
intensive.
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Ecosystem Restoration Continuity

The Draft FY 2000 Program priorities were used as the basis for identifying FY 2000
ecosystem restoration priorities. All of the actions proposed within the FY 2000
ecosystem restoration priorities are also consistent with the priorities identified in the 1999
Proposal Solicitation Package. FY 2000 priorities will be carried out by funding proposals
submitted under the 1999 solicitation to the greatest extent possible.

CALFED is proposing revisions to the project selection process which require the
development of clear and specific annual priorities. Annual priorities are based on the ¯
goals and programmatic actions contained within the ERP combined with public, agency,
and stakeholder input, policy decisions and the CALFED solution principles. Annual
priorities must be sufficiently detailed to form the basis for project selection. As the long-
term plan is implemented, every project approved should make measurable progress
towards its implementation. The process by which annual ecosystem restoration priorities
are set will include:

¯ The development of draft scientifically based priorities. This will occur in the first
quarter of the year prior to the year being funded. For example, FY 2001 priorities
will be developed in the first quarter of FY 2000. A group of independent
scientists, such as those who worked on the Ecosystem Restoration Core Team, or
who would staff a CALFED Science Panel as discussed under long-term
governance, would be provided policy guidance and constraints and be asked to
develop scientifically based priorities. The scientist would also be allowed to
provide additional comments or thoughts regarding the policy constraints or other
ideas regarding the development of annual priorities.

¯ The public will be provided with the opportunity to provide input on the annual
priorities each year during their development. Once the scientists prepare a draft
list of priorities, a public workshop would be held to discuss the priorities and
receive public comment.

¯ The draft priorities and public comment would be submitted to the Ecosystem
Roundtable, BDAC and the CALFED Policy Group for their consideration and
approval and would form the basis for the identification of potential ecosystem
restoration projects.

Based on the above, the Program has developed the draf~ priorities shown in Attachment 3
for ecosystem restoration funding.

Other Investigations

Further development of the details of the Comprehensive Monitoring Assessment and
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Research Program is necessary in FY 2000. At the same time, emphasis must be placed
on implementing investigations necessary to build the basis for future Program actions.
Thus, funding for such investigations is appropriate.
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ATTACHMENT 1
DRAFT

CALFED Priorities For FY 2000

1. SOUTH DELTA AND LOWER SAN JOAQUIN RIVER IMPROVEMENTS

2. NORTH DELTA IMPROVEMENTS

3. WATER MANAGEMENT
Water Use Efficiency
Water Transfers
Integrated Storage Investigation

Groundwater Pilot Projects
Environmental Water ACcount

4. ECOSYSTEM RESTORATION CONTINUITY

5. OTHER INVESTIGATIONS
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ATTACHMENT 2

FEDERAL FY 2000 BUDGET House version Senate version

Total appropriation 75 million 50 million
Bay/Delta Authorization 45 million 30 million

Ecosystem Restoration 30 million 20 million
Environmental Water Account 10 million 5 million
Special Support 5 million 5 million

Other Program Area Authorizations 30 million 20 million

Conveyance & Screens 6 million 6 million
Conservation 5 million 2 million
Recycling 4 million 2 million
Groundwater Projects 3 million 2million
Delta Levee Improvements 2 million 1 million
Integrated Storage Investigation 2 million 2 million
Water Quality 2 million 1 million
Watershed Mgrnt. 1 million 1 million
CMARP 2 million 1 million
CALFED administration 3 million 2 million

Conveyance & Screens: Begin planning and design of barriers and new Tracy and-Clifton
Court fish screens.
Conservation: Expand technical and planning assistance and grantsAoans.
Recycling: Expand technical and planning assistance and grants/loans.
Groundwater Projects: Begin planning and modeling studies and provide local as(,istance.
Delta Levee Improvements: Begin North Delta investigations and planning.
Integrated Storage Investigation: Further pursue the ISI. State budget includes 10
million.
Water Quality: Perform investigations on a number of pollutants and begin organic carbon
controls.
Watershed Mgmt.: Assist local groups in planning and design of watershed management
demonstration projects.
CMARP: Baseline monitoring and research increase.
CALFED administration: Support of CALFED baseline effort.
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ATTACHMENT 3
RESTORATION 2000 PRIORITIESDRAFT ECOSYSTEM

A. PRIORITIES IN THE DELTA

1. Creation and Evaluation of the Ecological Benefits of Fresh Emergent Wetland Habitat
in the South Delta

2. Restore Tidal Habitats Along Georgiana Slough

3. Ecosystem Restoration Levee Setback Feas~ility Study

4. Evaluate the Need to Screen Small Diversions in the South Delta

B. PRIORITIES FOR MAJOR FLOODPLAIN CORRIDORS ADJOINING THE
DELTA

1. Integrate Ecosystem and Flood Control Improvements in the Lower Mokelumne River

2. Provide Needs and Opportunities Analysis for Improving Ecosystem Restoration and
Flood Bypass Habitat in the Yolo Bypass Area

3. San River CorridorJoaquin Floodplain

C. SYSTEM-WIDE PRIORITIES

1. Develop a Long-Term Plan for In-stream Flows and Environmental Water Purchases

2. Watershed Management

3. Cache Creek Mercury Source Control

4. Provide Subsequent Phase Funding for Ecosystem Restoration Projects that have
Received Previous Funding

5. Agricultural Issues

D. PRIORITIES FOR THE LONG-TERM IMPLEMENTATION OF THE
ECOSYSTEM RESTORATION PROGRAM

1. Ecosystem Science Program

2. Ecosystem Monitoring Program
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